
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:35 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 089 Date: 27-Jun-2012 Wednesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 23

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny, Warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

FWS was installing 2 1/2" domestic water piping along the south barrier of the WB bridge at approximately
PP 119. Installing clips for the PS-5 pipe support per RFI 2870 (This work is extra work at force account).
Marked the limits of the DIP and carbon steel pipe at the top of the W2 columns which will be painted gray
per CCO 45S4.

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

MEP Field Work

An ABFjv welder was welding the clips for the PS-5 pipe supports on the bridge deck outside the south
barrier of the WB bridge at PP 120.

123 0-000-000.123

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

MEP Field Work

The FWS Crew was working on installing the 2 1/2" water line along the south barrier of the WB bridge at
approximately PP 119.

125 0-000-000.125

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR KEVIN KANANENIronworker 2.00 0.00 0.00 2.00

APP JEREMY HODGEIronworker 2.00 0.00 0.00 2.00
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JNM HENRY BROWNIronworker 5.00 0.00 0.00 5.00

Diary: Dispute

MEP Billing

ABF welder Eddie Brown installed PS-5 clips at PP 120 and 120.5 per RFI 2870. Mr. Brown spent 5 hours
welding the clips into place.

J Hodges and K Kananen spent 2 hours each fabricating the PS-26 lugs per the direction given in RFI
2877R01. The Department was not informed of this extra work, nor did a Department representitive view
the work. However, the man hours used is reasonable for this operation. I inspected the finished product
and determined that it conformed to sketch provided with the RFI.

001 0-MSI-EFA.187
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